City of Eugene
Planning & Development
Building and Permit Services

Address: 475 E BROADWAY AVE

Project Description: Ph#1 - Site Utilities + Foundation - Includes SOG, Concrete
Columns/Podium for Apartments, and Foundation for Parking Structure up to Level 3

Application Type: Commercial Status: Issued

Scope of Work: Phased Permit Zoning: Community Commercial District
Map: 17-03-32-23 Tax Lot: 02600

Subdivision: Addition:

Lot: Block:

Date Received: 09/17/21 # Bedrooms: 685

Commitment Date:  11/19/21 # Dwelling Units: 246

Ready to issue as of: 08/23/22 In Flood Plain:

Project Coordinator: Erik Swinney Phone: 541-682-5372

Sign Standards:

BUILDING CHARACTERISTICS

Construction Types:  1AS Construction Type Comments:
3AS
OccupancyTypes: R2 Occupancy Type Comments:
A3 Level 1 =773
B Level 2 =324
) Level 3 =417
S2 Parking Garage (Open) Level 4 =417
Occupancy Load: Level 5 =417
Level 6 = 228
Level 7 =735
3311 Separated Building: Yes
Fire Sprinklers: Yes Required NFPA 13
Fire Alarms: Yes Required
Building Area: 422567 Number of Stories: 7
Comment: See Sheet 07_G2.00a for Area Tabulation...

Bldg A (Constr Type/Occ)...
3A/R-2 =181,210sf * $143.25/sf = $25,958,332

Bldg B (Constr Type/Occ)...

1A/B = 4,949sf * $212.46/sf = $1,051,464
1A/R-2 = 51567sf * 179.04/sf = $9,232,555
1A/S-2 = 99,708sf * $115.37/sf = $11,503,311
3A/R-2 = 76,990sf * $143.25/sf = $11,028,817
3A/A-3 = 8,143sf * $163.01/sf = $1,327,390

Total $60,101,869.

Phase 1 = $10,302,303 (per application)
Phase 2 = $49,799,566 (difference)

Floor Areas (sq ft):
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Floor

1st Floor
2nd Floor
3rd Floor
4th Floor
5th Floor
6th Floor
7th Floor

Existing floor area may not be shown.

Type

Building

Electric
Mechanical
Plumbing
Primary Contact

Existing Floor Area New Floor Area
0 68727
67094
67688
67688
67688
45654
38028

O O O o o o

CONTRACTOR DATA

Contractor

LANDMARK URBAN CONSTRUCTION OR
LLC

NEW REYNOLDS ELECTRIC INC
JET INDUSTRIES INC

HARVEY & PRICE CO
HAGEROTT DONNA

PLAN REVIEW SUMMARY

Total Area

68727
67094
67688
67688
67688
45654
38028

Plan review data displayed is the most current for each review. The applicant will receive notification of

all issues needing additional information after all reviews on a project have been completed.

Supplemental Information (SI) can be submitted prior to or after permit issuance. If you have any
guestions regarding your project, contact EFSwinney at 541-682-5372 or send email to
erik.f.swinney@ci.eugene.or.us. Also note that some reviews (i.e., fire alarms, fire sprinklers) are
deferred submittals and will be reviewed after original permit(s) have been issued.

Status Definitions

Pending = Review has not been started

Review = Under review

Waiting = Review for individual review has been completed, waiting for a response
External Wait = All reviews for project have been completed, waiting for a response
Approved = Review has been approved

Information = Information only, review not approved

Denied = Project cannot be approved as submitted

For information regarding the review of your project or the commitment date for completion of review,

please contact your project coordinator, EFSwinney, at erik.f.swinney@ci.eugene.or.us or by phone at 541

-682-5372.

Plan Review

Project Coordination, Application Submittal  Approved

Pre Issuance Coord, Pre Issuance Sl
Post Issuance Coord, Post Issuance Sl

Deferred Coordination, Deferred Submittal ~ Approved

Building, Application Submittal
Building, Pre Issuance S
Building, Post Issuance Sl
Building, Deferred Submittal
Structural, Application Submittal
Structural, Pre Issuance Sl
Structural, Post Issuance Sl
Structural, Deferred Submittal
Mechanical, Application Submittal

Status Review Completion Date
02/22/22
Approved 05/16/22
Approved 01/26/23
01/26/23
Approved 01/13/23
Approved 01/13/22
Approved 12/06/22
Waiting for info 10/07/22
Waiting for info 11/18/21
Approved 05/16/22
Approved 03/17/23
Approved 01/23/23
Information 11/19/21
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Mechanical, Post Issuance S
Electrical, Post Issuance Sl
Plumbing, Application Submittal
Plumbing, Post Issuance Sl
Zoning, Application Submittal
Engineering, Application Submittal
Engineering, Pre Issuance Sl

Stormwater Standards, Application Submittal

Stormwater Standards, Pre Issuance Sl
Stormwater Standards, Post Issuance Sl
SDC, Application Submittal

Fire Marshal, Application Submittal

Fire Marshal, Post Issuance Sl

A M & M, Application Submittal

Erosion Prevention, Application Submittal
Fire Alarm Plans, Deferred Submittal
Fire Sprinkler Plans, Deferred Submittal
Water Main/Hydrant, Deferred Submittal

Information
Approved
Approved
Approved
Approved

Waiting for info

Approved
Information

Waiting for info

Approved
Information
Approved
Approved
Approved
Approved
Pending

Waiting for info

Approved

11/04/22
11/03/22
03/08/22
10/28/22
11/17/21
06/28/22
02/03/22

01/13/22
07/21/22

10/13/21
11/02/22
01/13/23
03/18/22

01/18/23
10/31/22

PERMITS AND INSPECTIONS

Permit Type Status

Building Active
Inspection Result
103 Footing Info Only
103 Footing Cancelled
103 Footing Reviewed
103 Footing Reviewed
103 Footing Reviewed
103 Footing Reviewed
103 Footing Cancelled
103 Footing Reviewed
103 Footing Reviewed
103 Footing Reviewed
103 Footing Reviewed
103 Footing Reviewed
103 Footing Reviewed
103 Footing Reviewed
103 Footing Reviewed
103 Footing Reviewed

Issued
Date

04/06/22
Inspected

05/20/22
07/18/22
07/19/22

07/28/22

08/03/22

08/12/22

08/15/22
08/17/22

08/29/22
09/02/22

09/16/22
09/22/22

09/22/22

09/29/22

10/06/22

11/04/22

Expiration Date Completion Date

03/11/24
Inspector

JAJohannesen
IVRUser

JAJohannesen
JAJohannesen

RZSteiner

JAJohannesen

RZSteiner

JAJohannesen

JAJohannesen

JAJohannesen
JAJohannesen
JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen
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Comment

discussed crane footing. we dont need to
inspect it.

elevator pit footings lines 11.3-12.3 @ L-
M area C?

footing OK lines 11.5-15.4@j.4-k.6
approx. OK pending SPI

Continuous and pad footings within E line
to J.2 and 12 line to 15.5 pending SPI
retaining wall footings line 18@d.3-g.2
,d.3@16-18, pad footings 17@d.3-j
approx. OK after one pad thickened and
rebar clearances are met at line d.3
footing steps. at line 16-17. OK pending
SPI

Wrong code.

reviewed lowest level columns lines 17-
18 @ d.3-g.8 approx

pad footings at east area, south area OK
pending SPI

pad footings line 11 @ e-k

ground level core walls lines6.4-6.8@b-
b.8, columns ground level line 12@h.3,
12@c ok pending SPI

footing OK b.9-H@ 8.5-11 approx
footings as noted on the request OK after
SPI approves them.

perimeter walls at south area reviewed,
some bars missing SPI to verify.
perimeter stemwalls around the curved
area.

Slab on Grade lines 10.5-12.5 @ A-E, 6-
8 @ C-H, 1-2 @ D-E OK after SPI
approves
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103
105

108

108

108

108

108

108

108

108
108

108

108

108
108
108
108

108
108

108

108
109

Drain/Waterproofing

110
110
110
110

110

110

110

110

110

110

110

Footing

Needed

Elec Rebar Ground Needed

Foundation
Foundation
Foundation
Foundation

Foundation

Foundation

Foundation

Foundation
Foundation

Foundation

Foundation

Foundation
Foundation
Foundation
Foundation

Foundation

Foundation

Foundation

Foundation
Foundation

Info Only
Reviewed
Reviewed
Cancelled

Reviewed
Reviewed

Reviewed

Cancelled
Reviewed

Reviewed

Reviewed

Reviewed
Reviewed
Reviewed
Reviewed

Reviewed

Reviewed
Reviewed

Needed
Needed

Structural Concrete Reviewed

Structural Concrete Reviewed

Structural Concrete Reviewed

Structural Concrete Reviewed

Structural Concrete Reviewed

Structural Concrete Reviewed

Structural Concrete Reviewed

Structural Concrete Reviewed

Structural Concrete Reviewed

Structural Concrete Reviewed

Structural Concrete Reviewed

05/20/22
06/16/22
07/12/22
07/15/22

07/19/22

07/26/22

07/29/22

08/09/22
08/18/22

08/25/22

09/01/22

09/06/22
09/15/22
09/26/22
09/27/22

09/29/22
12/28/22

01/13/23

07/11/22
08/09/22
08/10/22
10/05/22

10/11/22

10/14/22

10/18/22

10/21/22

10/27/22

11/03/22

11/04/22

JAJohannesen
JAJohannesen
JAJohannesen
JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen

RZSteiner
JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen
JAJohannesen
JAJohannesen
JAJohannesen

JAJohannesen
RZSteiner

JAJohannesen

JAJohannesen
RZSteiner
RZSteiner

JAJohannesen

JAJohannesen

RZSteiner

JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen
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discussed crane footing. we dont need to
inspect it.

reviewed footings lines 15-16 @ G.7-J.
OK pending special inspection.

Columns level 1 lines 15-16 @ G.7-J OK
pending SPI

will re schedule for next week when
closer to the concrete pour date.

elevator pit footings lines 11.3-12.3 @ L-
M area C?

shearwall basement level line d.3 @ 12.1
-13.8. approx. columns line 12.6@e.8,
15@e.8, 15@d.3. ok pending SPI
footings lines 2-2.7@A.7-C ok pending
SPI

Wrong code. Needed shear wall

footing 11-12 @ a.7-c

reviewed line D.3 @ 15.5-18. OK pending
SPI

reviewed footing lines 6.4-7.5@a.8-c.2,
looked at slab on grade 12-15.5@
d.2@j.5 and a few columns

reviewed footings, okper spi

walls ground level lines 7-7.4@B-B.8
areas not ready yet.

footings lines J-K.3@ 15.5-18 approx
perimeter walls at south area reviewed,
some bars missing SPI to verify.

Zone 4 W. and N. foundation walls only.
level 1 stemwalls lines 13-14 @ A-A.7
approx ok after rebar clearance is
obtained.

wall line 15.5 @g.5 -J ok pending SPI
C-3 Columns J5 line 12 to 15. Additional
columns ok to pour if Insp. by SPI

Three columns on 12.6 line.

slab on grade lines j.5-M.5@ 9.5-14
approx

SOG lines 15.5-18@ d.3-k.3, j.5-k.3@12-
15.5 approx. OK after special inspector
approves.

SOGNtoL5and1.8to8

footings lines 18.8 @ G.3-H.8, A@3.5-8,
pads at 4/B, 5.4/B, E@1-1.8, stemwalls
lines A@8-14 approx, 13@ B-D. approx
slab on grade. special inspector OK to
approve this pour.

footings reviewed linek f @ 6-7.
stemwalls reviewed line a @ 3-5, 18.5 @
F-1 approx

PT deck lines 12-18 @ D.3- K.3 except
16-18 @ D.3-f OK pending special
inspection.

Slab on Grade lines 10.5-12.5 @ A-E, 6-
8 @ C-H, 1-2 @ D-E OK after SPI
approves
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110

110

110

110

110

110

110

110

110

110

110

110

110
110

Structural Concrete Reviewed

Structural Concrete Reviewed

Structural Concrete Reviewed

Structural Concrete Reviewed

Structural Concrete Reviewed

Structural Concrete Reviewed

Structural Concrete Reviewed

Structural Concrete Reviewed
Structural Concrete Reviewed
Structural Concrete Reviewed

Structural Concrete Reviewed

Structural Concrete Reviewed

Structural Concrete Reviewed

Structural Concrete Reviewed

11/09/22

11/14/22

11/17/22

11/29/22

12/09/22

12/13/22

12/15/22

12/16/22
12/29/22
01/04/23

01/05/23

01/12/23

01/20/23
01/30/23

JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen
RZSteiner
RZSteiner

RZSteiner

JAJohannesen

JAJohannesen

JAJohannesen
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level 2 wall lines 12.1@ E-J OK after SPI
approves

no site visit today, ok for SPI to approve
these.

PT deck lines 9.8-14 @ J.2-N approx. OK
after SPI approves. Also, | discussed cold
weather concreting with Sub contractor.
The reinforcing was being covered at the
conclusion of the inspection. Frost is
anticipated tonight with a low in the 20's.
level 2 deck lines 9.5-13 @A- J.2 approx.
reviewed bounday element at lines 11.5
@ L-M approx horizontal infill wall
reinforcing needs to terminate in the core
of the boundary element as shown on
sheet S 3.10

level 3 deck reviewed. j.3-L @11.5-13
approx, 12-18 @ D-K approx. observed
several issues that were corrected
immediately prior to concrete placement
while | was on site, observed that some
stud rails were missing at line 12.1 @ J.5
in level 3 deck. contractor was looking for
the correct stud rails and will install the
proper ones. If they cannot locate the
correct ones they may have to substitute
them for another and will likely need
engineer approval. The special inspector
will verify this and document the process.
level 2 core walls lines 11.2-11.8 @ B-
B.8 approx ok pending SPI

Footings lines 1-3.2 @ A-E reviewed.
Unable to locate special inspector while
concrete placement was underway.
Reinforcing steel had a few deficiencies
including missing rebar, clearance from
rebar to grade. These issues were
corrected while | was onsite. The ATS
anchors in the footings were 1 1/8"
instead of the plan specified 1 1/4". The
contractor is attempting to find the correct
anchors so they can be corrected.
Pictures will be taken of the correct
anchors once installed. The general
contractor was informed that the special
inspector needs to be doing continuous
special instection for concrete placement
as specified on sheet S0.05.

slab on grade lines 3-8 @ A-F, OK after
SPI approves.

Level 3 Zone 1 bottom matt only.
Pending SPI

Shear walls U and W level 3. Pending
SPI

PT/rebar inspection for zone 3 level 2
deck pending SPI

Slab on grade lines 1-3 @ A-E approx.
the dowel bars from the footing were bent
over at the time of the inspection at line D
@ 2-3. Largo was in the process of fixing
this after it was discussed.

level 4 deck in parking garage ok pending
SPI

level 2 deck lines 1-4.4 @ A-E

Date: 3/18/2023



110 Structural Concrete Reviewed
110 Structural Concrete Reviewed
110 Structural Concrete Reviewed
110 Structural Concrete Reviewed
110 Structural Concrete Reviewed
110 Structural Concrete Needed
116 Underfloor

Insulation Needed
118 Framing Reviewed
118 Framing Reviewed
118 Framing Reviewed
118 Framing Reviewed
118 Framing Reviewed
118 Framing Reviewed
118 Framing Reviewed
118 Framing Reviewed
118 Framing Reviewed
118 Framing Reviewed
118 Framing Reviewed
118 Framing Reviewed
118 Framing Reviewed
118 Framing Info Only
118 Framing Reviewed
118 Framing Reviewed
118 Framing Reviewed
118 Framing Reviewed
118 Framing Reviewed
118 Framing Reviewed
118 Framing Reviewed

02/02/23

02/07/23
02/17/23
02/27/23

03/10/23

11/29/22

11/30/22

12/02/22
12/05/22
12/07/22

12/14/22

12/19/22
12/22/22

01/03/23
01/05/23
01/12/23

01/17/23

01/23/23

02/02/23

02/06/23

02/07/23

02/13/23

02/16/23

02/21/23

02/27/23

03/06/23

JAJohannesen

JAJohannesen
JAJohannesen
JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen
JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen
JAJohannesen

RZSteiner
RZSteiner

JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen
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looked at level 3-4 lind D.3 PCC
shearwall reinforcing steel. noticed that
the incorrect size verticle bars and ties
were installed. Per sub contractor there is
an RFI for this. Not OK to cover yet

level 3 deck reinforcing lines 4.5-8 @ A-F
approx. ok after SPI

area a level 3 final deck pour OK after
SPI approves

level 4 parking garage deck OK pending
SPI

SLAB ON GRADE ok in trash compacter
area and viscinity

no access to the deck to do the
inspection due to guard not being
installed yet.

level 2 floor deck nailing lines 3-9 @ K-N
approx

level 2 floor decking nailing lines 1-5 @ J-
K

level 2 floor deck lines 1-3 @ H-J ok

level 2 floor sheathing OK lines G-L @5.5
-8 approx.

floor deck nailing level 3 lines 5-9.4 @I.5-
n approx.

reviewed level 3 floor decking

reviewed level 3 decking nailing

Partial flor sheathing on level 4 area D.
S. E. section

4th floor area D floor sheathing

level 4 decking nailing reviewed line 1-3
@ E-H approx

level 5 area D floor sheathing nailing.
went over areas that need to be nailed
with sub contractor.

reviewed level 5 floor deck nailing, blocks
missing in a few areas and lots of shiners
at blocks. | showed areas to framer and
they agreed to fix.

discussed framing for tub/shower areas

looked at a couple units tub/shower
framing. inspection to be re-called in for
tomorrow.

reviewed framing behind tubs/showers
level 1 where there are not hold downs.
Looked at shower areas and shear wall
nailing in a few areas, discussed drywall
process at seismic joint.

reviewed level 1 tub/shower location
framing. still need the SPI report.

no site visit today special inspection has
provided a report for the shear nailing
and ATS on level 1 at the tub locations.
OK to proceed with tub/shower pre rock
roof sheathing at area D reviewed. need
nailing at shearwalls and blocking to be
touched up

floor decking nailing level 4 area C oK

Date: 3/18/2023



118

118

118
118

118

118
920

Framing

Framing

Framing
Framing

Framing

Framing
Waterproofing -

Balcony or Sim

117
119

119
119

119

119

119

119

119
129

129
129
129

129

129
129
129

128
127

Roof Sheathing
Exterior Shearwall

Exterior Shearwall

Exterior Shearwall

Exterior Shearwall

Exterior Shearwall

Exterior Shearwall

Exterior Shearwall

Exterior Shearwall
Interior Shearwall

Interior Shearwall
Interior Shearwall

Interior Shearwall

Interior Shearwall

Interior Shearwall
Interior Shearwall
Interior Shearwall

Exterior Lath
Masonry

Construction

127

Masonry

Construction

120

Wall/Vault

Insulation

120

Wall/Vault

Insulation

130

130

130

Lath or Dry Wall

Lath or Dry Wall

Lath or Dry Wall

Reviewed

Reviewed

Cancelled
Reviewed

Reviewed
Needed

Needed

Needed
Reviewed

Reviewed

Reviewed

Reviewed

Reviewed

Reviewed

Reviewed

Needed
Reviewed

Reviewed
Reviewed

Reviewed

Reviewed

Cancelled
Cancelled
Needed
Needed

Reviewed
Needed
Reviewed
Needed

Reviewed

Reviewed

Reviewed

03/07/23

03/10/23

03/14/23
03/15/23
03/17/23

08/15/22
11/10/22
11/15/22

11/17/22

02/02/23

02/03/23

03/06/23

08/09/22
08/19/22
09/08/22
11/16/22

11/30/22

01/04/23
01/17/23

03/15/23

03/15/23

02/24/23

03/03/23

03/14/23

JAJohannesen

JAJohannesen

IVRUser
JAJohannesen

JAJohannesen

RZSteiner
JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen

JAJohannesen

RZSteiner
JAJohannesen
JAJohannesen

JAJohannesen

JAJohannesen

RZSteiner
JAJohannesen

JAJohannesen

JAJohannesen

RZSteiner

RZSteiner

JAJohannesen
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shearwalls line 9-10 in sector c level 1-3
OK to cover framing at expansion joint
side

looked at level 1 framing at area A where
CMU walls will be build covering the
wood framing. lines E.2 @ 1-1.8, 2 @ D-
E,D.2@ 2-3, F.2 @ 5.8-8 approx

looked at tub locations level 2. not ready
yet.

areas per inspection request OK

Wall on 12.1 line E=J lower level.
footings reviewed lines 3-8 @ B-F. OK
after SPI approves

walls not ready yet

level 2 shearwalls OK lines 15.5 @ G.5-J,
K.3 @ 12-14 approx. OK after SPI
approves

looked at structural concrete. see entry
for str concrete.

reviewed level 3-4 wall that was
inspected yesterday on line d.3 the
boundary element has been OK'd to be
reduced in size due to a rebar mix up. an
RFl is to follow and will be submitted for
review. the verticle rebar has been
moved so that it is within the ties.

areas noted on the inspection request
OK, level 4-5. OK after SPI approves

Concrete wall at K3 12.1to 15
shearwalls reviewed lines 11.3-11.6@L-
L.7, columns line d.3@16,17

reviewed areas per inspection request
reviewed concrete shearwall in garage
area.

looked at a few PCC column rebar cages
that are underway for level 2

Needed concrete shear walls.

per contractor

reviewed CMU for vehicle barriers in
parking garage

seismic joint areas reviewed.

1st layer behind tubs and some 2nd layer
at 2Hr walls. Units 127-139

RC channel and gyp behind tubs and
shafts. Units 115-119 Two of the units will
require a F/S Eng. judgement for
plumbing stacks

reviewed drywall at seismic joints where
CMU walls will be built.

Date: 3/18/2023



130 Lath or Dry Wall

130 Lath or Dry Wall
131 Firestop
Assemblies

121 Ceiling Grid
124 Final Insulation
146 Fire Sprinklers

147 Alarm Systems
144 Emergency
Generator

153 Water/Hydrant
System

153 Water/Hydrant
System

153 Water/Hydrant
System

154 Standpipe
143 Fire Regulation

150 Landscaping
919 Bicycle Parking

157 Zoning

160 Emerg Egress
Light

930 SPI Inspection of
Fabricators

931 SPI Steel
Construction

162 SPI Concrete
Construction

172 SPI Masonry
Construction

176 SPI Soils

174 SPI Sprayed
Fireproofing

180 SPI
Epoxy/Expan/Screw
Anchors

940 SPI Seismic
(Structural Steel)
941 SPI Seismic
(Structural Wood)
944 SPI Seismic(Arch
Components)

945 SPI
Anchorage/Emergency
Power

955 SPI
Anchorage/Vibration
Isoltn

956 SPI Sprinkler
Clearance

178 SPI Additional
Inspections

Reviewed 03/17/23
Needed
Needed

Needed
Needed
Needed
Needed

Needed

ESPhillips-

01/27/23 Meadow

Cancelled

Reviewed 01/31/23 ATBrushett

Needed

Needed
Needed

Needed
Needed

Needed

Needed
Needed
Needed
Needed

Needed
Needed
Needed

Needed

Needed
Needed

Needed

Needed

Needed

Needed

Needed
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JAJohannesen

level 3 area B firewall reviewed line 10 @
A-A.8 1st layer both sides OK.

contractor canceled

FDC and fire line have been installed, will
need to provide electronic monitoring for
the OS&Y valves since they will be in an
above ground box. Also need to install a
ball drip for the FDC that is accessible.
Flush flow and hydro still need to be
completed.

Landscaping to be installed per Sheet
05 L3.00

All parking spaces marked "Compact"
and sidewalk from parking structure to
street along S. side of driveway.

Date: 3/18/2023



950 Structural
Observation

951 SPI Final Letter
199 Final Building

Electrical

Inspection

210 Undergrnd/Slab
Elec

210 Undergrnd/Slab
Elec

210 Undergrnd/Slab
Elec

210 Undergrnd/Slab
Elec

210 Undergrnd/Slab
Elec

210 Undergrnd/Slab
Elec
210 Undergrnd/Slab
Elec
210 Undergrnd/Slab
Elec
210 Undergrnd/Slab
Elec
210 Undergrnd/Slab
Elec
210 Undergrnd/Slab
Elec
210 Undergrnd/Slab
Elec
210 Undergrnd/Slab
Elec
210 Undergrnd/Slab
Elec
210 Undergrnd/Slab
Elec
210 Undergrnd/Slab
Elec
210 Undergrnd/Slab
Elec
210 Undergrnd/Slab
Elec
210 Undergrnd/Slab
Elec
210 Undergrnd/Slab
Elec
210 Undergrnd/Slab
Elec
210 Undergrnd/Slab
Elec

215 Electrical - Feeder

217 Electrical Service
213 Spec
Bonding/Grounding
213 Spec
Bonding/Grounding

225 Elec Ceiling Cover

220 Rough Electrical
220 Rough Electrical
220 Rough Electrical

Needed

Needed
Needed
Active
Result

Reviewed
Reviewed
Reviewed

Reviewed

Reviewed

Reviewed
Reviewed
Reviewed
Reviewed
Reviewed
Reviewed
Reviewed
Reviewed
Reviewed
Reviewed
Reviewed
Reviewed
Reviewed
Reviewed
Reviewed
Reviewed

Needed

Needed
Needed

Reviewed

Needed

Needed
Reviewed

Reviewed

Cancelled

08/23/22
Inspected

08/24/22
08/26/22
09/12/22

09/15/22
09/19/22

09/27/22
09/28/22
09/30/22
10/07/22
10/25/22
11/02/22
11/17/22
11/29/22
12/08/22
12/09/22
12/29/22
01/05/23
01/23/23
01/26/23
02/07/23

02/27/23

11/04/22

02/03/23
02/15/23
03/09/23

03/11/24
Inspector

JKGoschie
JKGoschie
JKGoschie

JKGoschie

SJLenker

JKGoschie
JKGoschie
JKGoschie
JKGoschie
JKGoschie
JKGoschie
JKGoschie
JKGoschie
JKGoschie
JKGoschie
JKGoschie
JKGoschie
JKGoschie
JKGoschie
JKGoschie

JKGoschie

JKGoschie

JKGoschie

BARichardson

JKGoschie
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Comment

Zone 1 and 2 deep conduits.

Zone 1 and 2. See highlighted plans on
site.

Main electrical room area.

See plan's on site.

Deep underground conduits running at
grid lines 8 & 11 on D line crossing
courtyard #2 okay.

See plans on site.

See plans on site.

See plans on site.

See plans on site.

See plans on site.

Level 2 PT deck.

Level; 2 zone 1.

Level 2 zone 2 PT deck.
3 PT deck.

Zone 4.

Zo9ne 1 Level 3 PT deck.
Level 2 zone 3.

PT 4.

Zone 2 PT#, Zone 4 level 2 PT.

Level 3 zone 3. Contractor sent picture
for this inspection.

PT deck 5 in garage.

3 ground rods at service area.

Level 1 outside shear wall.

Common wall between fire separation
floors 1-5 for wall cover

Date: 3/18/2023



220 Rough Electrical  Needed
230 Limited Energy Needed
299 Final Electrical Needed
Fire Active
Inspection Result
849 Final Fire Needed
Mechanical Active
Inspection Result
416 Rough Gas Piping Needed
450 Final Gas Piping  Needed
420 Rough Mechanical Needed
499 Final Mechanical Needed
Plumbing Active
Inspection Result
310 Sanitary Sewer Reviewed
310 Sanitary Sewer Reviewed
310 Sanitary Sewer Reviewed
310 Sanitary Sewer Needed
315 Storm Sewer Reviewed
315 Storm Sewer Reviewed
315 Storm Sewer Reviewed
315 Storm Sewer Reviewed
315 Storm Sewer Reviewed
315 Storm Sewer Reviewed
315 Storm Sewer Reviewed
315 Storm Sewer Reviewed
315 Storm Sewer Reviewed
315 Storm Sewer Needed
318 Under Floor Plumb Approved
320 Rough Plumbing  Cancelled
320 Rough Plumbing  Cancelled
320 Rough Plumbing  Reviewed
320 Rough Plumbing Reviewed
320 Rough Plumbing Reviewed
320 Rough Plumbing  Reviewed
320 Rough Plumbing  Reviewed
320 Rough Plumbing  Reviewed

04/06/22
Inspected

08/15/22
Inspected

04/06/22
Inspected

07/28/22

07/29/22

08/01/22

06/27/22

06/28/22

10/10/22
10/12/22
10/13/22

11/02/22

11/07/22
11/08/22

02/03/23

01/05/23
08/11/22
10/06/22

02/02/23

02/28/23

03/01/23
03/02/23

03/03/23

03/06/23

03/11/24
Inspector

03/11/24
Inspector

03/11/24
Inspector

TSHodges

JRLaCasse

TSHodges

JRLaCasse

JRLaCasse

JRLaCasse
TSHodges
TSHodges

TSHodges

TSHodges
TSHodges

LXNgariki

SEKelley
SEKelley
SEKelley

SEKelley

SEKelley

SEKelley
SEKelley

SEKelley

SEKelley
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Comment

Comment

Comment

Started construction of public waste
manhole. Contractor is building a pour in
place manhole. Needs to locate some
pipe parts.

Were not ready on first visit-Pictures okay
for MH base-sand collars were used
Need air or water test on waste lateral,
set riser clean out inside approved cover
and finish new public manhole.

Tie in to existing catch basin-marked
plans

8" connection stubbed to back of
sidewalk to public 24" concrete storm line
in middle of street-marked outdated plans

eastside of courtyard-marked plans
Marked plans

Marked plans

Making connection into public catch
basin.

Cleanout required on 10" storm in
courtyard near GL - 4. SEK

Marked plans.

8" storm line run that connects to public
system with 6" directional CO riser and
tracer wire. Marked on plans (NE corner
of building)

Needed Underfloor.

Needed Underfloor.

Demising wall between units 132 and
136, DWV and water tests ok, ok to
cover.

Units 138 and 239, DWYV tests ok. Water
lines and tub tests to come.

East shear wall of units 139 and 240,
DWYV and water tests ok, ok to cover.
DWYV and water in shear walls, units
112,113,128, 214, 215 and 230, tests ok,
ok to cover.

Units 139 and 240, DWV tests ok. Tubs
and water lines still to come.

Units 135, 136, 237 and 238, DWYV tests
ok. Water lines and tubs to come.

Date: 3/18/2023



Rooms 137-119-221-236-134, DWYV test

320 Rough Plumbing Reviewed 03/07/23 SEKelley only ok. SEK
320 Rough Plumbing  Reviewed 03/08/23 SEKelley i 129 180 13 gg; o3, 232,233,
. . Units 127, 128, 132, 229, 230, and 234.

320 Rough Plumbing Reviewed 03/09/23 SEKelley DWV tests only, ok.

320 Rough Plumbing  Reviewed 03/10/23 SEKelley ~ prio b 1S 10 T elsltg’oznllf' Zon
Rooms 112, 113, 214, and 215. DWV

320 Rough Plumbing  Reviewed 03/13/23 SEKelley tests only, ok. Water lines and tubs to
come.
Partial on units 341,315.316,331 ,

320 Rough Plumbing  Reviewed 03/16/23 RC Kennedy DWV/H20 in seismic wall. Test ok, ok to
cover. RCK

320 Rough Plumbing  Needed
6" ductile iron stubbed into building,

325 Water Service Reviewed 01/09/23 RC Kennedy working pressure. Connection to meter to
come. RCK

325 Water Service Needed

330 Shower Liner Needed

335 Backflow Device  Needed

399 Final Plumbing Needed

Public Works Active 04/06/22 03/11/24

Inspection Result Inspected Inspector Comment

725 Stormwater Mgmt

Facility Needed

735 Stormwater Facility

Planting Needed

750 R/W Excavation Needed

765 Sidewalk Needed

775 Drive/Curb Cut Needed

799 Final Public Works Needed

To request an inspection go to https://pdd.eugene-or.gov/BuildingPermits/| nspectionl ogin.
For more information call 541-682-5283.

FEES
Fees Total Due Amount Paid Paid Date Amount Due
Application $0.00 $0.00 $0.00
Miscellaneous Admin, State $0.00 $0.00 $0.00
Building $103,815.95 $99,968.59 $3,847.36
Building Plan Check per Applicant Value $25,474.38 $25,474.38 04/06/22 $0.00
Supplemental Plan Review, Bldg $53.80 $53.80 04/06/22 $0.00
Supplemental Plan Review, Bldg $161.40 $0.00 $161.40
Supplemental Plan Review, Bldg $107.60 $0.00 $107.60
Supplemental Plan Check, Str. Eng. $860.80 $860.80 04/06/22 $0.00
Supplemental Plan Check, Str. Eng. $322.80 $322.80 04/06/22 $0.00
Supplemental Plan Check, Str. Eng. $215.20 $0.00 $215.20
Supplemental Plan Check, Str. Eng. $107.60 $0.00 $107.60
Supplemental Plan Check, Str. Eng. $161.40 $0.00 $161.40
Supplemental Plan Check, Str. Eng. $322.80 $0.00 $322.80
Supplemental Plan Check, Str. Eng. $53.80 $0.00 $53.80
Seismic Hazard Fee $646.66 $646.66 04/06/22 $0.00
Phased Permit Base Fee $335.00 $335.00 04/06/22 $0.00
Phased Permit Coordination Fee $1,500.00 $1,500.00 04/06/22 $0.00
Fire Systems Plan Check Fee - Other $324.08 $0.00 $324.08
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https://pdd.eugene-or.gov/BuildingPermits/InspectionLogin

Deferred Submittal Plan Check
Deferred Submittal Plan Check
Deferred Submittal Plan Check
Deferred Submittal Plan Check
Deferred Submittal Plan Check
Deferred Submittal Plan Check
Deferred Submittal Plan Check
Deferred Submittal Plan Check
Deferred Submittal Plan Check
Building Permit Fee per Bldg Div Value
Fire System Permit Fee - Other
Zoning Plan Check
State Surcharge, Structural
State Surcharge, Structural
Building Admin Fee, State
Building Admin Fee, State
Building Plan Check Admin
Building Plan Check Admin
Electrical
Supplemental Plan Check, Electrical
Minimum Permit Fee
State Surcharge, Electrical
Electric Plan Check Admin
Electric Admin Fee, State
Fire
Fire Plan Check
Fire Plan Check Admin
Mechanical
Supplemental Plan Review, Mechanical
Mechanical Plan Check Admin
Mechanical Admin Fee, State
Plumbing
Plumbing Plan Check
Supplemental Plan Review, Plumbing
Supplemental Plan Review, Plumbing
Plumbing Fixtures
Plumbing Fixtures
Plumbing Fixtures
Sanitary Sewer Footage
Storm Sewer Footage
Storm Sewer Footage
Water Service Footage
Removal, Abandonment, Cap of Fixture
State Surcharge, Plumbing
State Surcharge, Plumbing
State Surcharge, Plumbing
Plumbing Admin Fee, State
Plumbing Admin Fee, State
Plumbing Plan Check Admin
Plumbing Plan Check Admin

$387.41
$1,657.17
$337.49
$350.29
$215.25
$286.29
$215.25
$215.25
$215.25
$39,191.36
$498.58
$17,636.11
$5,040.97
$59.83
$2,734.72
$0.00
$4,127.41
$0.00
$216.35
$107.60
$97.10
$11.65
$0.00
$0.00
$5,878.65
$5,878.65
$0.00
$53.80
$53.80
$0.00
$0.00
$3,152.35
$381.33
$107.60
$53.80
$49.50
$717.75
$49.50
$149.25
$734.25
$344.25
$119.75
$36.75
$142.86
$127.44
$5.94
$98.06
$0.00
$34.32
$0.00
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$387.41
$1,657.17
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$39,191.36
$0.00
$17,636.11
$5,040.97
$0.00
$2,734.72
$0.00
$4,127.41
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$5,878.65
$5,878.65
$0.00
$0.00
$0.00
$0.00
$0.00
$3,043.11
$381.33
$107.60
$0.00
$49.50
$717.75
$0.00
$149.25
$734.25
$344.25
$119.75
$36.75
$142.86
$127.44
$0.00
$98.06
$0.00
$34.32
$0.00

07/12/22
08/16/22

04/06/22

04/06/22
04/06/22

04/06/22

04/06/22

04/06/22
04/06/22

04/06/22
07/12/22

04/06/22
07/12/22

04/06/22
04/06/22
07/12/22
04/06/22
04/06/22
04/06/22
07/12/22

04/06/22

04/06/22

$0.00
$0.00
$337.49
$350.29
$215.25
$286.29
$215.25
$215.25
$215.25
$0.00
$498.58
$0.00
$0.00
$59.83
$0.00
$0.00
$0.00
$0.00
$216.35
$107.60
$97.10
$11.65
$0.00
$0.00
$0.00
$0.00
$0.00
$53.80
$53.80
$0.00
$0.00
$109.24
$0.00
$0.00
$53.80
$0.00
$0.00
$49.50
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$5.94
$0.00
$0.00
$0.00
$0.00
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Public Works
PW Plan Check, New Commercial
Stormwater Mgmt Facility
R-O-W Excavation (w/ pavement cuts)
PW Plan Check Admin
PW Admin, Local
Total All Fees

$6,121.99
$954.75
$289.75
$4,372.00
$112.01
$393.48
$119,239.09
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$6,121.99
$954.75
$289.75
$4,372.00
$112.01
$393.48
$115,012.34

04/06/22
04/06/22
04/06/22
04/06/22
04/06/22

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$4,226.75

Date: 3/18/2023



